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Carl Scarbro/AA/USEPA/US To CarlR Fulpetr/AAMUSEPA/US@EPA, Chad
EPA-OAR,OTAQASD Bailey/AA/USEPA/US@EPA, Christine

Sent by: Carl Scarbro Brunner/AAJUSEPA/US@EPA, Kent
cc

Received Date:
04/14/2008 12:10 PM "~ bce

Transmission Date: . . ‘
04/14/2008 12:10:10 PM Subject Fw: 5th Bi-weekly EPAct Test Program Report

~~~~~ Forwarded by Carl Scarbro/AA/USEPA/US on 04/14/2008 12:09 PM wxe-e
TERECOTTE XY Connie Hart/AAJUSEPA/US

"fg;* gpf%;%ARéOTAQSS? To Chet France/AAMUSEPA/US@EPA
wt Lo ie Sent by: Connie Har
%‘xﬁ % Received Date: cc William Charmley/AANUSEPA/US@EPA, ines
i Vi . P
ArrARARIIABIAN 1000000 01 55 D Storhok/AA/USEPA/US@EPA, Kathryn
Transmission Date: Sargeant/AA/USEPA/US@EPA, Paul
04/09/2008 01:53:16 PM MaChIE’EB/AA/USEF’A/US(@EF’A1 John

Koupal/AANUSEPA/US@EPA, Antonio
Fernandez/AAJUSEPA/US@EPA, Aron
Butler/AAUSEPA/US@EPA, Carl
Scarbro/ANUSEPA/US@EPA, Marion
Hoyer/AWUSEPA/US@EPA, Michael
Christianson/AA/USEPA/US@EPA, Rafal
Sobotowski/AA/USEPA/US@EPA, Joseph
Somers/AA/USEPA/US@EPA, CarlR
Fulper/ANMUSEPA/US@EPA, David
Brzezinski/ AAJUSEPAJUS@EPA, Cheryl
Caffrey/AAUSEPA/US@EPA

Subject 5th Bi-weekly EPAct Test Program Report

Chet,
For the past two weeks, the highlights are:

Light Duty Gas Exhaust Fuels - Rafal Sobotowski went to SwRI this week for the testing kickoff. Two
people from LOD went with him to check the testing equipment (Tom Schrodt and John Mentor).

Lube Study at NVFEL - Initial results indicate that PM decreases as oil ages, both in magnitude and
variability.

PM Speciation - Briefing is scheduled for you April 10.
Nonroad Exhaust Program - Cheryl Caffrey has taken over as technical lead and alternate WAM.

Evap testing at SwRI, E-77-2b - Will be briefing our staff on CRC E-77-2 data to date before sending SOW
to SwRI, giving us an opportunity to make adjustments.

Determine Percent of High Evap Vehicles in Fleet - ICR supporting documents will be ready to go to OE|
next week. Will need management support to push through OMB.

EF&ct Testing bi-weskly 43 08 doc

Connie
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EPAct Test Programs in ASD
5" Bi-Weekly Report
April 9, 2008

I. Light Duty Gas Exhaust Fuels
Contractor: ~ SwRI, EP-C-07-028, WA 0-1
WAM: Connie Hart
Al WAM:  Rafal Sobotowski
Other team members: Carl Scarbro, Mike Christianson, Tony Fernandez, Carl
Fulper, Aron Butler
Budget: $4M, plus $2M in collaboration with NREL

Time Line

* Testing is scheduled to begin first week in April
¢ Phase 1 and half of Phase 2 finished by the end of June
¢ Phase 3 will be finished May 2009

Program Status:

e  All three fuels approved for Phase |:
o Fuel 17 has been delivered.
o Fuel 18 has been approved.
o Fuel 19 has an issue, working towards resolution.
e We are investigating with Halterman the possibility of increasing the number of
high aromatic content blendstocks for Phase 3 fuels.
¢ Vehicles are all in and initial FTPs complete, mileage accumulation complete
* Prototype testing for past week and a half to verify all equipment and procedures.
Expect first repeatable tests by end of week.
¢ Quality Assurance Project Plan (QAPP) delivered last week. Only minor
modifications necessary.
e Rafal left for kick-off meeting scheduled April 9-11 with Doug Lawson of NREL,
at SwRL
o Two people from LOD also going to SwRI to check testing equipment,
Tom Schrodt, John Mentor.

2. Oil Study
Contractor:  NVFEL
Project lead:  Mike Christianson, Rafal Sobotowski
Budget:

Time Line

¢ Estimated duration of pilot: 15 weeks (May 1) | , &
| ke o

Program Status:
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¢ Entering the last two weeks of testing for Phase I of the program.
e Initial results indicate that PM decreases as oil ages, both in magnitude and
variability.

3. PM Speciation

Contractor:  NVFEL

Project lead: Mike Christianson, Marion Hoyer

Other team members: Carl Scarbro, Rafal Sobotowski, Joe McDonald
Budget: $265K

Time Line:  Late 2008
Program Status:

* Briefing scheduled for Chet April 10.

e Paperwork for sole source purchase of Toxics Sampler is in Cincinnatti. Expect

delivery in early September.

4. Nonroad Exhaust Program
Contractor:  Carnot Intertek

WAM: Carl Scarbro
Alt. WAM:  Cheryl Caffrey
Budget: $600K

Project Overview:
Timeline

e The original program was to be completed last year
e Should begin by April Ist and finish in August of this year

Program Status

e Cheryl Caffrey has taken over as technical lead and alternate WAM from Rafal

Sobotowski.

e The correlation engine has revealed a significant difference between Carnot and

Environment Canada. The engine is running leaner at Carnot and putting out less

power at full load. We suspect the air induction system after shipment at either

Carnot or EC or possible fuel feed at Carnot. Brian Olson looking into it.

e Carnot has yet to recieve the test fuels and the last set of engines for the test

program.

¢ Carnot is using 1065 calculations and methods. The 1065 equation improvements

identified in work by Matt Spears, Chris Laroo Cheryl Caffrey and Angella

Cullen in January 2008 have been sent to Carnot for their incorporation. Carnot is

also investigating other possible spreadsheet calculation issues.
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5. Evap Testing
Contractor:  SwRI, EP-C-07-028, WA 0-4
WAM: Connie Hart
Alt. WAM:  Dave Brzezinski
Other team members: Carl Scarbro, Tony Fernandez
Budget: $600K

Time Line: Testing from June 2008 thru June 2009

Program Status:
e [t was decided to brief our staff on CRC E-77-2 data to date before sending SOW
for E-77-2b to SwRI. Meeting will be scheduled in April.
o Opportunity to make adjustments.

6. Determine Percent of High Evaporative Vehicles in Fleet
Contractor:  ERG, EP-C-06-080, WA -2
WAM: Connie Hart
Alt. WAM:  Dave Brzezinski
Other team members: Carl Scarbro, Carl Fulper, Tony Fernandez, Jim Warila
Budget: $SIM

Time Line

o [CR clock started with Federal Register notice 2/14/08

¢ SOW package went to Cincinnati 2/22/08

e Approval of Work Plan by March 24

¢ Contractor to supply supporting documents for ICR submission March 31,

¢ Another 30 day comment period for ICR, roughly month of May.

e  Goal is to have IC R in place by mid-June for recruitment and pi I()t mid work to
begin. Will ne gement support for OMB (o give us

e Finalize test pzmuiu«, for larger program by August 22 so mumtmun can begin
for field work in Sept and October

¢ Compile data and draft report by early December of 2008

e

T

Program Status:

¢ Approved first task of Work Plan, which covers Work Plan development and ICR
supporting documents. Contract Officer will not approve the rest until we have a
CRADA 1n place to work with CDPHE.

¢ ERG should have ICR supporting documents to us by next week. Wil

management support for OMB to give us priority.

® (;h] is Grundler signed the CRADA Letter of Intent, and this was sent to the
Fedc—: ral Technology Transfer Act Program Office. We will need a CHADA (o be
pushed through r

s guickly.

P
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